

Progress Report #3

UAV Visualizer system

Project name	Stage 3
Reporting period	15 August 2025 – 21 August 2025
Team Members	NXXLET001 MKHMAX003 BLYKEN007
Date submitted	22 August 2025

Summary

This report covers the third stage the project. We aim to compete the UI of the system, A Figma prototype of system, Choose prototype design, code a piece of system

Activities & Accomplishments

Status	Achieved
Objective	<i>Choose prototype design, Code UI, code 3D loading functionality, Draw up documentation</i>
Activity dates	<i>Planned: 15 August 2025 – 21 August 2025</i> <i>Actual: 15 August 2025 – 2 August 2025</i>
Progress	<i>This activity began on time, and all deliverables were met, completed adequately. There was a delay in drawing up the prototype</i>
Accomplishments	<i>Basic UI has been coded, Prototype design has been chosen</i>

<User Interface>

Status	Achieved
Objective	Code a simple UI
Activity dates	<i>Planned: 15 August 2025- 19 August 2025</i> <i>Actual: 15 August 2025- 20 August 2025</i>
Progress	Progress on the UI seemed seamlessly at first but a challenged was faced which delayed the activity
Accomplishments	User Interface functioning

<Choose Prototype>

Status	Achieved
--------	-----------------

Objective	Choose Prototype design
Activity dates	<i>Planned:</i> 15 August 2025 <i>Actual:</i> 15 August 2025 – 19 August 2025
Progress	Choosing was delayed as we required adequate and complete state machine diagrams and analysis model
Accomplishments	Prototype design defined

<Draw up paper prototype>

Status	In progress
Objective	Draw up Figma prototype workflow for system
Activity dates	<i>Planned:</i> 15 August 2025 – 21 August 2025 <i>Actual:</i> 15 August 2025 –
Progress	Progress on the paper prototype has been delayed as there was confusion with rubric and project requirements
Accomplishments	Paper prototype stalled

<3D Scene Loading>

Status	In progress
Objective	Implement fully functioning 3D scene loading
Activity dates	<i>Planned:</i> 15 August 2025 – 21 August 2025 <i>Actual:</i> 15 August 2025 –
Progress	Progress on this activity was delayed as there is an issue with selecting the work flow as well as interface
Accomplishments	

<Prototype documentation>

Status	Achieved
Objective	Document prototype
Activity dates	<i>Planned:</i> 15 August 2025 – 21 August 2025 <i>Actual:</i> 15 August 2025 – 21 August 2025
Progress	Progress was seamless
Accomplishments	Project plan completed

<Test User Interface>

Status	Achieved
Objective	Test our User interface

Activity dates	<i>Planned:</i> 15 August 2025 – 19 August 2025 <i>Actual:</i> 15 August 2025 – 19August 2025
Progress	Progress was on time as it was dependent on user interface
Accomplishments	Testing user interface

Challenges & Lessons Learned

The following table summarises the challenges we have faced during the reporting period and the lessons learned / solutions for each challenge.

Challenge	Lessons learned / solutions
<i>User Interface cross platform functionality</i>	<i>Reconfigure rendering thread</i>
<i>Figma prototype completeness</i>	<i>Stall Figma walkthrough as it is not marked, work through other parts of system</i>
<i>Load 3D scene</i>	<i>Wait for tutor feedback</i>

Planned Activities

The following table summarises the major activities we are planning for the next period

Activity
<i>Implement rest of use case</i>
<i>Test product</i>
<i>Document project</i>
<i>Carry out test plan</i>
<i>Write user manual</i>