

Progress Report #1

UAV Visualizer system

Project name	Stage 1
Reporting period	2 August 2025 – 8 August 2025
Team Members	NXXLET001 MKHMAX003 BLYKEN007
Date submitted	22 August 2025

Summary

This report covers the start-up phase. This has been successfully completed according to the project schedule. This stage involves defining team structure, identifying potential risks, and establishing the formal scope

Activities & Accomplishments

Status	Achieved
Objective	<i>Compile a feasible scope, identify potential risks and define team structure</i>
Activity dates	<i>Planned: 1 August 2025 – 6 August 2025</i> <i>Actual: 1 August 2025 – 7 August 2025 2 am</i>
Progress	<i>This activity began on time as first agenda was accessing task of stage, however the progress of the was delayed on our personal deadline as members begin on tasks at didn't times due to different school schedules.</i>
Accomplishments	<i>Team roles were defined, initial risks were identified, project scope was formalised, Stage 1 completed</i>

<Define Team Roles>

Status	Achieved
Objective	Define explicit team roles in the group
Activity dates	<i>Planned: 2 August 2025</i> <i>Actual: 2 August 2025</i>
Progress	Roles and responsibilities for each team member were established on the 1 August 2025. This was not a difficult task.
Accomplishments	Team roles defined

<Identify Risks>

Status	Achieved
Objective	Identify potential project risks
Activity dates	<i>Planned:</i> 2 August 2025- 5 August 2025 <i>Actual:</i> 2 August 2025- 4 August 2025
Progress	A thorough analysis of potential project risks was conducted between the 2 nd and the 4 th .
Accomplishments	Project risks have been identified

<Project Scope>

Status	Achieved
Objective	Define a formal scope
Activity dates	<i>Planned:</i> 4 August 2025 – 6 August 2025 <i>Actual:</i> 4 August 2025 – 7 August 2025
Progress	The scope of the project including key deliverables, personal deadlines and objectives has been defined.
Accomplishments	Scope defined

Challenges & Lessons Learned

The following table summarises the challenges we have faced during the reporting period and the lessons learned / solutions for each challenge.

Challenge	Lessons learned / solutions
<i>Challenge in setting personal deadlines.</i>	<i>Formalise our schedules as we all have different schedules.</i>
<i>Agreeing to the volatile nature of the project</i>	<i>As current plans may necessarily not represent future conditions, we concluded to following scope as finely as possible</i>

Planned Activities

The following table summarises the major activities we are planning for the next period

Activity
<i>Define Use cases</i>
<i>Define coding roles</i>
<i>Define activity diagrams</i>
<i>Define UML Diagrams</i>