

Progress Report #2

UAV Visualizer system

Project name	Stage 2
Reporting period	8 August 2025 – 14 August 2025
Team Members	NXXLET001 MKHMAX003 BLYKEN007
Date submitted	22 August 2025

Summary

This report covers the second phase of the project. Which we will complete the initial design of the system, create use case scenarios, analysis model as well as object interaction from use case, define prototype and create a test plan.

Activities & Accomplishments

Status	Achieved
Objective	<i>Design the system, create use case scenarios, analysis model ,project plan, as well as object interaction from use case, define prototype and create a test plan.</i>
Activity dates	<i>Planned: 8 August 2025 – 14 August 2025</i> <i>Actual: 8 August 2025 – 20 August 2025</i>
Progress	<i>This activity began on time, and all deliverables were met, completed adequately. There was a delay in deciding what prototype will be implemented</i>
Accomplishments	<i>System has been designed, created use case, analysis model, test plan, state machine</i>

<Create Use Case>

Status	Achieved
Objective	Create use case and interaction from use case from defined goals
Activity dates	<i>Planned: 8 August 2025- 14 August 2025</i> <i>Actual: 8 August 2025- 14 August 2025</i>
Progress	Use cases progressed adequately as goals from previous stage we defined
Accomplishments	Use case defined

<Analysis Model>

Status	Achieved
--------	-----------------

Objective	Draw up an Analysis model
Activity dates	<i>Planned:</i> 8 August 2025- 13 August 2025 <i>Actual:</i> 8 August 2025- 14 August 2025
Progress	Progress on this activity was delayed as there was difficulty finding some of the inheritance and classes.
Accomplishments	Analysis Model defined

<State Machine Diagram>

Status	Achieved
Objective	Draw up state machine diagram
Activity dates	<i>Planned:</i> 8 August 2025- 14 August 2025 <i>Actual:</i> 8 August 2025- 20 August 2025
Progress	Progress on the state machine was delayed as finding the right workflow was challenging
Accomplishments	State Machine completed

<Test plan>

Status	Achieved
Objective	Compile a test plan
Activity dates	<i>Planned:</i> 8 August 2025- 14 August 2025 <i>Actual:</i> 8 August 2025- 14 August 2025
Progress	Progress was seamless
Accomplishments	Test plan completed

<Project plan>

Status	Achieved
Objective	Compile a project plan
Activity dates	<i>Planned:</i> 8 August 2025- 14 August 2025 <i>Actual:</i> 8 August 2025- 14 August 2025
Progress	Progress was seamless
Accomplishments	Project plan completed

<Prototype design>

Status	Challenges
Objective	Find correct prototype design
Activity dates	<i>Planned:</i> 8 August 2025- 14 August 2025 <i>Actual:</i> 8 August 2025- 18 August 2025

Progress	Progress in defining prototyping was difficult as there was some uncertainty in the analysis and state machine diagrams. So we waited for Tutor feedback and compile design then.
Accomplishments	None

Challenges & Lessons Learned

The following table summarises the challenges we have faced during the reporting period and the lessons learned / solutions for each challenge.

Challenge	Lessons learned / solutions
<i>Challenge in defining prototype</i>	<i>Wait for tutor feedback then define prototype</i>
<i>State Machine diagram</i>	<i>Solution found was that state machine diagram to correspond with the use case narratives and Analysis model</i>
<i>Analysis Model</i>	<i>Solution was to find a data oriented design of the system.</i>

Planned Activities

The following table summarises the major activities we are planning for the next period

Activity
<i>Draw up a high-level figma walk-through of system</i>
<i>Complete the User Interface</i>
<i>Complete documentation</i>
<i>Complete 3D scene loading</i>